

STRAVYX

Australia's On-Demand Drone Services Network

Figma Make Frontend - Spec Alignment Gap Review

Prototype vs ERD v0.3 | Critical visibility leaks | P0-P2 fix backlog

Stravyx Pty Ltd ACN 696 964 271 | Jul 2026 | CONFIDENTIAL

Source: docs/figma-make-frontend-gap-review.md. Prototype: <https://otter-duct-93081646.figma.site/> (Stravyx v.2 Pre-alpha, Figma Make, bundle 2026-07-08). Authoritative spec: docs/data-model-erd.md v0.3 (first-to-accept, visibility firewall). Supporting: mvp-build-timeline.md, executive-summary.md, dji-frontend-integration.md.

This repo is documentation-only (no NestJS/Prisma/apps). Alignment is prototype UI to product/data specs, not live API contract tests.

1. Verdict

Strong customer-booking demo with a workable multi-role shell, but not yet a build source of truth. Two critical visibility leaks and several major domain mismatches (statuses, pricing engine, operator/admin ops) must be fixed before engineering treats frames as implementation targets.

Signal	Count
Critical gaps	2
Major gaps	6
Minor / scope gaps	3
Already aligned	7+ areas

Baseline rule: where older MVP/exec docs still describe Price Guide bidding and BEST MATCH SCORE, prefer ERD v0.3 (bidding retired; first-to-accept). The prototype correctly follows the newer dispatch model.

2. What Was Reviewed

2.1 Surfaces (same URL for all)

Admin, Operator, Customer, and login/register all resolve to one SPA at /. Role changes use Account -> Switch View (demo). No path-based role routes (/admin, /operator, etc.).

Intended surface	How reached in prototype
Login / register	Default entry at /
Customer	Sign In (any credentials) -> customer home
Operator	Account -> Switch View -> Operator
Admin	Account -> Switch View -> Admin

2.2 Prototype inventory

Role	Present
Auth	Sign in, forgot password, Create account (Customer/Operator), Google (mock), Terms/Privacy labels
Customer	Home, Book wizard, My Jobs, Alerts, Account, tracker, catalogue, Host a Node CTA
Operator	Dashboard (online, jobs, accept/start/complete), Activity, Verify ID, Profile, Cash Out
Admin	Metrics, Revenue Breakdown (85/15 + L2 100%), All Jobs table

3. Already Aligned

Keep these patterns when revising Make - especially first-to-accept and admin-only full revenue breakdown.

Area	Prototype	Spec match
Dispatch	No bid / Price Guide / BEST MATCH; Accept jobs	First-to-accept; bidding retired
Urgency tiers	0.85 / 1.0 / 1.35 / 2.25 with time windows	Four urgency_tiers
Admin L1/L2	85% / 15% / Data Processing 100%	Admin may see full split
Operator earn	flightFee x 0.85 on offer cards	85% of flight fee only
~70/30 split	totalPrice = flightFee x 1.4	Roughly ~70% L1 / ~30% L2
Customer shell	Wizard, urgency, jobs, tracker, alerts	Shape of C-01-C-08 (mock depth)
Geo focus	Sydney CBD defaults	MVP metro focus

4. Critical Gaps (P0)

4.1 Customer sees L1 / L2 fee breakdown

- Where: Booking Review shows Total + Flight service + AI data processing.
- Why: Customer must see a single Stravix Network Price; Layer 2 margin must be invisible.
- Fix: One Network Price on customer UI. Keep breakdown on Admin only.

4.2 Full address shown to operators before accept

- Where: Operator Available Jobs cards render location.address (full street).
- Why: Pre-accept offers must show suburb only; full address after first-to-accept win.
- Fix: Suburb/area on offer card; full address + map post-accept / current job.

5. Major Gaps (P1)

5.1 Mission status machine

Prototype	ERD v0.3	Notes
submitted	booked	After pay/hold
matching	dispatched	Offers fanned out
confirmed	accepted	First accept wins
-	allocated	Pilot/dock assign (missing)
-	assessed	Restricted-ops RP (missing)
enroute / onsite	-	UX substeps only
flying	flown	After compliance gate
processing	-	processing_jobs, not mission status
complete	delivered	Deliverables ready
-	disputed / cancelled	Missing branches

Fix: Remap tracker to ERD statuses (or publish an explicit UX-to-status mapping). Add allocated / assessed / disputed / cancelled. Do not use processing as a mission status.

5.2 Pricing engine != Network Price formula

Prototype	Spec
flightFee = basePrice x (duration/30) x urgency	base \$250/hr x equipment_factor x urgency
Catalogue from \$150 / \$200 / \$300 / \$500	Versioned pricing_configs; snapshot at booking
Display dollars	Integer cents + AUD

5.3 Operator credentials incomplete

- Present: RePL number, photo ID, decorative CASA ID card.
- Missing: ReOC upload, insurance upload, admin approve/reject queue with reason, expiry states.

5.4 Operator mission ops incomplete

- Present: Online/offline, Accept, Begin/Start, Mark Complete, Cash Out.
- Missing: Decline, offer expiry / already-taken, pre-flight checklist, raw S3 upload, suburb-only brief.

5.5 Admin ops incomplete

- Present: Totals, revenue split, All Jobs + Total Price.
- Missing: Verification queue (A-01), dispute freeze (A-03), pricing/visibility config (A-04), audit CSV (A-05).

5.6 Auth, legal links, role architecture

- Mock auth (any credentials); Google CTA has no OAuth.
- Terms / Privacy styled as links but have no href.
- Switch View is demo-only; specs expect consumer-web / operator-web / admin-web (or hard RBAC routes).

6. Minor / Scope Gaps (P2)

ID	Gap	Guidance
M1	4 service cards vs 5 mvp_enabled categories	Align launch set of 5
M2	Host a Node prominent on customer home	Demote; post-MVP / dock-owner persona
M3	Mock pay; thin rating / 48h review	OK for Make; required in MVP build
M4	No live map / telemetry / livestream	Phase 1 per DJI frontend docs

7. Interaction Checklist

Control	Result	Status
Sign In	Enters customer home (mock)	Works (mock)
Forgot password	Reset form; back works	Works (mock)
Create one	Customer / Operator paths	Works
Continue with Google	No OAuth	Broken / mock
Terms / Privacy	Non-navigating spans	Broken
Book a Job	Opens wizard	Works
Sidebar nav	Home / Jobs / Alerts / Account	Works
Active job pill	Opens tracker	Works
Switch View	Demo role swap	Works (demo)
Operator Accept path	Accept / Start / Complete	Partial
Operator Decline / upload / checklist	Absent	Missing
Admin verify / dispute / audit / pricing	Absent	Missing
Deep links /admin /operator	Same SPA at /	Missing

8. Prioritised Fix Backlog

P0 - Visibility firewall (do first)

1. Customer checkout: one Network Price only - remove Flight service / AI processing split.
2. Operator offers: suburb only until accept; reveal full address after win.
3. Regression: operator earnings never show customer totalPrice or L2.

P1 - Domain sync

1. Remap mission statuses to ERD (incl. allocated / assessed / disputed / cancelled).
2. Quote from \$250/hr x equipment x urgency (cents); drop engine dependency on catalogue from \$X.
3. Operator credentials: RePL + ReOC + insurance; Admin verification queue.
4. Operator ops: Decline, expiry / already-taken, checklist, raw upload.
5. Admin ops: dispute freeze, pricing config, audit CSV.
6. Auth/legal: real Terms/Privacy links; document mock Google/Sign In.

P2 - Product shell and scope

1. Plan split into consumer-web / operator-web / admin-web (retire Switch View for production).
2. Align category count to 5 MVP-enabled.
3. Demote Host a Node to post-MVP / separate persona.
4. Stub payment hold + review/rating window for later wiring.

9. Definition of Ready (Make -> Eng)

- P0 visibility items (customer price + operator address) fixed in Make.
- Status labels map 1:1 to ERD enums (or published mapping table beside frames).
- Operator happy path includes Accept and post-accept address + checklist + upload placeholders.
- Admin includes verification + dispute placeholders (even if non-functional).
- Frame index uses {app}/{feature}/{screen} naming per MVP timeline section 5.1.
- Each money screen states which visibility layer may see which fields.

10. Spec Conflict Reminder

Topic	Older MVP / exec docs	ERD v0.3 (use this)
Dispatch	Bid within Price Guide; BEST MATCH SCORE	First-to-accept; no bids / guides / ranking
Mission status	Ready -> Airborne -> Complete -> In Review	draft -> booked -> ... -> delivered
Payments	Stripe assumed	Provider-agnostic provider_*_ref

The Figma Make prototype already follows the newer dispatch model. Update older board/MVP wording so design and eng do not reintroduce bidding UX.

11. Related Artefacts

Artefact	Location
Gap review (Markdown source)	docs/figma-make-frontend-gap-review.md
Data model (authoritative)	docs/data-model-erd.md
MVP epics	docs/mvp-build-timeline.md section 9
Frontend route map	docs/dji-frontend-integration.md
Live prototype	https://otter-duct-93081646.figma.site/

Review method: published site HTML/JS bundle inspection + interactive crawl of login, signup, customer shell, and role-switch surfaces; compared to ERD v0.3 and MVP epic lists. Reviewed 18 Jul 2026.