

STRAVYX

Australia's On-Demand Drone Services Network

Web MVP - Full Build Breakdown & Timeline

Launch 19 June 2026 | 25 working days | 10-12 FTE

Stravix Pty Ltd ACN 696 964 271 | May 2026 | CONFIDENTIAL

Source: docs/mvp-build-timeline.md. Aligned to Master Business Summary (April 2026). MVP proves: Stravix Network Price, Price Guide bidding, BEST MATCH SCORE, Layer 1 (85/15), Layer 2 processing handoff, live marketing site + one-pager.

Planning anchor: 26 May 2026 (D1). Platform: web only - consumer, mobile operator (own ReOC), admin.

1. Commercial Model at MVP

Element	MVP build
Customer	Single Stravix Network Price; processed deliverables in portal
Mobile operator	Price Guide bid; sees flight fee + 85% only
BEST MATCH SCORE	Ranks bids - price, quality, capability, proximity
Layer 1	Stripe 85% operator / 15% Stravix on flight fee
Layer 2	Queue after raw upload; not visible to operator
Supply	Mobile operators (own ReOC) only at GA
Credibility	Live marketing site + commercial one-pager for DJI

2. P0 Scope

Area	Deliverable
Consumer web	Wizard, Network Price, pay, tracker, processed output, review
Mobile operator web	Verification, brief, Price Guide bid, fly, raw upload, 85% view
Admin	Verify operators, missions, disputes, pricing config, audit CSV
Pricing engine	Network Price, urgency multipliers, equipment factors, Price Guide
Matching	BEST MATCH SCORE v1, broadcast Urgent/Immediate
Processing	Layer 2 job queue + portal status (manual SLA OK)
Marketing	Professional live website + one-pager PDF

Five live mission categories (of 10)

1. Aerial photography and videography
2. Property and building inspection
3. Construction / site progress
4. Event coverage
5. Security and surveillance

Out of scope at 19 Jun

- Stravix pilot / dock owner portals (ReOC required).
- Stravix Finance in-app checkout (4K Group - parallel track).
- Enterprise rate card, API, reseller, patrol block subscriptions.
- Full AI processing (manual/placeholder SLA acceptable).

- Native iOS/Android apps.

3. Team & Workstreams (10-12 FTE)

Workstream	FTE
Product / design (Figma, visibility rules)	1.5
Platform / backend (pricing, matching, visibility)	3
Consumer + marketing web	2
Operator + admin web	1
Processing / data	0.5
DevOps	1
QA	1
Commercial (one-pager, DJI, ReOC, 4K Group)	1
Compliance	0.5

4. Milestones (M0-M6)

Gate	Date	Exit criterion
M0	26 May	Visibility matrix in API spec; founder model locked
M1	1 Jun	Network Price -> bid -> confirm (staging, mock pay)
M2	8 Jun	Consumer pay; operator wins; raw upload
M3	12 Jun	85/15 split; Layer 2 visible in portal
M4	14 Jun	Feature freeze - P0 only
M5	16 Jun	RC; marketing site on production domain
M6 GA	19 Jun	Public booking; Sydney + Melbourne metro

Milestone acceptance (summary)

Gate	Must demonstrate
M1	Staging: mission -> Network Price -> bid -> confirm; API visibility tests pass
M2	Stripe test mode E2E; raw upload; Layer 2 job visible to customer
M3	Prod Stripe 85/15; dispute freeze blocks payout
M6	>= 50 verified operators; war room checklist; one-pager + marketing site live

5. Week-by-Week Plan

Week 1 (26 May - 1 Jun) - Foundation

- D1-D2: Figma tokens; pricing + visibility modules; Network Price calculator.
- D3-D4: Auth/RBAC; Price Guide; BEST MATCH SCORE formula; bid API.
- D5-D6: Marketing shell; audit log; field filters on all API responses.
- M1 (1 Jun): Price -> bid -> confirm in staging.

Week 2 (2 - 8 Jun) - Core loops

- Consumer: urgency + Network Price; Stripe hold; BEST MATCH SCORE ranking UI.
- Operator: brief, bid, winner, address reveal; Ready/Airborne/Complete; raw S3 upload.
- Layer 2 job + processed-deliverable state; 85/15 payout; M2 full loop.

Week 3 (9 - 15 Jun) - Hardening

- Admin verification queue; Scheduled tier; disputes; legal + one-pager v1.
- M4 freeze 14 Jun; UAT D15-D21; DJI credibility sign-off on website.

Week 4 (16 - 19 Jun) - Launch

Day	Date	Action
D22	16 Jun	M5 RC; marketing site live on prod domain
D23	17 Jun	Soft launch: Founding mobile operators
D24	18 Jun	P0 fixes; ops rehearsal
D25	19 Jun	M6 GA; war room 08:00-20:00 AEST

6. Feature Epic Breakdown (P0)

Epic	Key stories	Week
------	-------------	------

Stravix - MVP Build Timeline - Confidential

Pricing & visibility	P-01..P-06: Network Price, urgency, Price Guide, field matrix	W1-W3
Matching & missions	M-01..M-07: state machine, BEST MATCH SCORE, disputes, audit	W1-W3
Payments & processing	\$-01..\$-07: Connect, hold/capture, 85/15, Layer 2 queue	W2-W3
Consumer web	C-01..C-08: wizard, checkout, tracker, deliverables, review	W1-W3
Operator web	O-01..O-10: verify, bid, checklist, status, raw upload, earnings	W1-W3
Admin	A-01..A-05: verification, missions, disputes, config, CSV	W3
Marketing / commercial	K-01..K-04: site, one-pager, legal, Founding Operator CTA	W1-W4
DevOps & compliance	D-01..D-05: CI/CD, AWS Sydney, RBAC, CASA copy	W1-W3

Full story IDs and acceptance criteria: docs/mvp-build-timeline.md section 9.

7. Mission Lifecycle

DRAFT -> SUBMITTED -> QUOTING (Standard/Scheduled) or DISPATCHING (Immediate/Urgent) -> CONFIRMED -> READY -> AIRBORNE -> COMPLETE -> IN_REVIEW -> CLOSED (or DISPUTED).

Transition	Gate	System action
-> CONFIRMED	Winner + Stripe hold	Reveal full address
READY -> AIRBORNE	Checklist complete	Audit log event
COMPLETE -> IN_REVIEW	Raw in S3	Create Layer 2 job (hidden from operator)
IN_REVIEW -> CLOSED	Processed + review done	Capture; 85/15 payout

Visibility on API responses

Role	Sees	Never sees
Customer	Network Price, processed deliverables	Operator bids, Layer 2 build-up
Mobile operator	Flight fee, 85% share, Price Guide	Customer total, processing fee
Admin	Full economics, audit	-

8. Backend Modules by Week

Module	W1	W2	W3
pricing	Network Price, urgency	Price Guide	Admin tune
visibility	Field matrix	API tests	-
matching	-	BEST MATCH SCORE	Proximity
missions	State machine	Bidding	Disputes
payments	Stub	Stripe 85/15	Capture
processing	-	Layer 2 queue	SLA monitor
compliance	Checklist	Ready->Airborne gate	Audit export

9. Infrastructure & Environments

Environment	Purpose	Ready by
Local	Docker compose API + Postgres + Redis	D1
Staging	Integration, QA, demos (M1+)	D3
Production	RC (M5) and GA (M6)	D16

- API: NestJS (ap-southeast-2). Web: Next.js consumer, operator, admin, marketing.
- Data: RDS PostgreSQL + PostGIS, Redis, S3 + CloudFront. Auth: Auth0 or Cognito.
- Payments: Stripe Connect. Maps: Mapbox.

10. QA & UAT Schedule

Phase	Dates	Exit
Smoke	W1 daily from D3	No P0 API regressions
Integration	D8-D14	M2 sign-off
Regression	D15-D21	M4 freeze
UAT	D15-D21	Founder + pilots sign-off D21

Launch rehearsal	D24	Go/no-go
------------------	-----	----------

11. Risks & Decision Gates

Risk	Mitigation	Decision date
Stripe Connect onboarding slow	Founding Operator Connect from D8	26 May
Layer 2 AI not ready	Manual/placeholder SLA in portal	12 Jun (M3)
< 50 verified operators	Outreach D1; 48h verification SLA	15 Jun
Scope creep	M4 freeze; cut lines	10 Jun (mandatory if behind M2)

Cut lines (choose by EOD 10 Jun if M2 missed)

Option	Trade-off
A	3 mission categories only at GA
B	Price-only BEST MATCH SCORE (drop rating/capability/proximity)
C	Manual Network Price (flat multipliers)
D	GA slip to 26 Jun (full P0, +1 week)

Only one of A-C may combine with D. Founder + PM decide in writing.

12. Parallel Commercial Tracks

Activity	Window
ReOC strategy + HAO identification	26 May - ongoing
4K Group / Stravyx Finance	26 May - 5 Jun
DJI credibility (site + one-pager)	Complete before 20 Jun outreach
Founding mobile operator outreach	26 May - 19 Jun
CASA engagement planning	Post-GA per founder doc

13. Critical Path

Pricing -> Visibility -> Bidding + BEST MATCH SCORE -> Stripe 85/15 -> Raw upload -> Layer 2 -> Marketing site live -> GA 19 Jun.

14. Definition of Done (19 Jun GA)

1. Customer pays Stravyx Network Price; never sees Layer 1/2 breakdown.
2. Mobile operator bids in Price Guide; BEST MATCH SCORE selects winner.
3. Operator uploads raw data; sees 85% of flight fee only.
4. Customer receives processed deliverable in portal.
5. Layer 2 fee not exposed to operator.
6. Marketing website live; one-pager ready for DJI/partners.
7. >= 50 verified mobile operators in production.

Epic delivery heatmap (by week)

Epic	W1	W2	W3	W4
Pricing & visibility	High	Med	Low	-
Matching & missions	Med	High	Med	-
Payments & processing	Low	High	Med	-

Stravyx - MVP Build Timeline - Confidential

Consumer / operator web	Med	High	Med	Launch
Admin / marketing	Low	Low	High	Launch

Markdown source (full day matrix, Figma handoff): docs/mvp-build-timeline.md. Founder source: Master Business Summary, April 2026.